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MEMORANDUM
DATE: October 30, 2008
TO: The Land Reclamation Commission
FROM: Mike Larsen, Chief; Projects and Inspection Unit (Original signed by Mike
Larsen)

SUBJECT:  Bond Forfeiture Status Update

Since the last update provided to the commission on September 25, 2008, the following work has
been completed by the program’s bond forfeiture staff:

Universal Coal and Energy Co., Inc. — Mines #1 and #4 — Howard County

Contract work has been completed for final earthwork at a permanent program permit located in
Mine #1 and on several acres of “old state law” permit lands also in Mine #1. This work
involved the clean-up of some remaining coal processing waste from the old preparation plant
area located adjacent to the work site and also the final repairs on a sediment pond. This
completes work remaining on a nine acre permanent program permit area of this former mine
and will ready the permit for a presentation to the commission for a release request at the next
meeting to be held in January of 2009. The work also remedied several problem areas in the
“old law” portion of Mine #1.

In the Mine #4 area, the staff have been working closely with the landowners to identify and fix
problems related to erosion, revegetation and pond repairs. Contract work for the year has been
completed. One additional contract for final rock placement, pond spillway repair and minor
revegetation work will be necessary before all required work will be completed. At this time it is
expected that one of the two remaining permanent program permits at Mine #4 will be ready to
present to the commission in January, 2009 for their release consideration. The other permanent
program permit should be ready for a release presentation either during the March or May
meeting of 2009.

There are also two remaining interim law permits at this mine site where maintenance work for
erosion control, minor revegetation work and pond repairs remains to be completed. This work
should be completed during the early portion of 2009. If completed during the first portion of
2009, these two permits will also be presented to the commission for a release consideration
during either the March or May meetings of 2009.
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Missouri Mining, Inc. — Mines #5 and #11 — Putnam County

Staff have been working with the landowners of two former coal mine sites located in Putman
County in north central Missouri. The staff have corresponded with the landowners in order to
prepare the former mine sites for a release presentation before the commission in a separate
agenda item later in this meeting. These former mine sites were operated by Missouri Mining,
Inc. during the late 1970’s and early 1980°s and are known as Mines #5 and Mine #11 If
approved by the commission this will remove 151 acres from the list of coal bond forfeiture
lands.
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