



## Department of Natural Resources Hazardous Waste Program Draft Rulemaking Schedule

Item	Completion date
Prepare and submit Request to Begin/Rulemaking Information Report	Complete
Department approval of Request to Begin	Complete
Draft rule completed* ( <i>Note: may require additional time, based on revisions to current draft by workgroup</i> )	Complete
Regulatory Impact Report (RIR) completed	Complete
Submit RIR for publication and draft rules for interagency review	Complete
Approval of department management for publication of RIR and distribution of draft rules	Complete
Newspaper and web publication of RIR	Complete
Present rulemaking package to Hazardous Waste Management Commission for approval	Complete
End of 60 day concurrent comment period for RIR and draft rules	Complete
Respond to comments on RIR and post comments and responses on department website	Complete
Proposed Rulemaking to Division Administration	Complete
Proposed Rulemaking from Division Administration to Department Director	Complete
Deadline for filing Proposed Rules with Secretary of State	April 15, 2011
Proposed rulemaking published in <i>Missouri Register</i>	May 16, 2011
Public hearing (must be at least thirty days after publication)	June 16, 2011
End of public comment period (No sooner than 7 days after hearing)	June 23, 2011
Final HWMC action (approx. two months after public hearing)	August 18, 2011
Order of Rulemaking to JCAR (no later than 60 days after public comment period)	August 19, 2011
Deadline for filing Orders of Rulemaking with Administrative Rules (no sooner than 30 days after order is filed with JCAR) (no more than 90 days after public comment period ends)	September 21, 2011
Order of Rulemaking published in <i>Missouri Register</i>	November 1, 2011
Rulemaking published in <i>Code of State Regulations</i>	November 30, 2011
Rulemaking effective	December 30, 2011